
1 
Saferworld – 10th Quarterly Report – AID-367-F-13-00001 

 

 

 

 

10th Quarterly Report 
 

 

Community Initiatives for Common Understanding  

 
 

 

Organisation: Saferworld 

The Grayston Centre 28 Charles Square London N1 6HT 

 

Contact persons: LaChelle Amos – Country Manager 

Tel: +9779801166228 

Email: lamos@saferworld.org.uk 

 

Luke Errington-Barnes - Funding 

Coordinator Tel: +44(0)20 7324 4646 

Email: lerrington-barnes@saferworld.org.uk 

 

Project Title: Community Initiatives for Common Understanding 

 

Donor: USAID - CMM 

 

Award No.: AID-367-F-13-00001 

 

Status of Report: Quarterly Report, 1 September 2015 – 30 November 2015 

 

Milestone:  Milestone 28.1, “Documentation of Project Progress on in Year 3 

on   Quarterly Basis”  

28.1.1 USAID’s receipt of four quarterly progress reports per 

year – due within 30 days of the last day of each reporting 

quarter  

• Pages: 5-8  

• Content: political/security context update, challenges, 

accomplishments v. milestones comparison, lessons learned, 

success stories, next quarter plan, performance indicator data  

•     Annex: list of Milestone reports and dates delivered to 

USAID each quarter, list – and photos – of equipment 

purchased each quarter, M&E indicator data updated for each 

quarter

mailto:lamos@saferworld.org.uk
mailto:lerrington-barnes@saferworld.org.uk


2 
Saferworld – 10th Quarterly Report – AID-367-F-13-00001  

1. Introduction 

Saferworld, in collaboration with Child Workers in Nepal Concerned Centre (CWIN) and 

Informal Sector Service Centre (INSEC), is implementing a 3-year project entitled ‘Community 

Initiatives for Common Understanding’ (CICU), funded by USAID. Based on the assumption that 

constructive interaction and cooperation at the community level for peace and development can 

bridge political, ethnic and ideological divides, the project aims to contribute to an environment 

that is shaped by trust and strong social ties between communities, including conflicting groups 

and local authorities, which makes them resilient to social divides, insecurity and conflict. 

The project has three expected results: 

 Result 1: Barriers to peaceful dialogue are broken down and mutual 

understanding and appreciation of grievances between conflicting groups increased. 

 Result 2: conflicting groups are able and willing to identify activities for development 

and reconciliation and collaborate toward their implementation.  

 Result 3: State actors at district and national level are better aware of and willing to 

integrate lessons learnt into conflict sensitive development and rehabilitation 

programming. 

While the project follows a community-based approach, it mainly focuses on 9,000 hard-to-reach 

and at-risk young people, including former combatants. Secondary audiences for this project are 

government stakeholders and decision makers at the district and national level. The project is 

implemented in five districts of Nepal: Kailali, Surkhet, Banke and Bardiya in the Mid- and Far 

West; and Sunsari in the East. It targets 3 VDCs in each district. 

2. Context Update 

The context during the reporting period has been dominated by the formation of the new 

government in October 2015, the Terai unrest, border blockade, commodities (including fuel, 

cooking gas, and medications) shortages, and violent protest in parts of the central Terai and 

aggressive action of security forces resulting in the killing of protestors.  Madesh-based political 

parties continued strikes and protests – now exceeding more than 100 days – in the Terai. The 

protesting parties forwarded an 11 point demand as a precondition to negotiate with the State. 

Several rounds of dialogue between the government and protesting parties have repeatedly heeded 

no tangible results. The major demands remain defining the provincial demarcation (and process), 

allowing for electoral constituencies on the basis of population, and proportional representation in 

the state mechanism. Madeshi morcha leaders allege that the current federal demarcation has been 

devised in a way that supports the Pahadi communities to rule over the Madheshi. The ruling 

government views the Madesh movement as an anti-national movement. Amid violent protests 

over the country’s new Constitution, KP Sharma Oli was elected as the new Prime Minister of 

Nepal defeating incumbent Sushil Koirala in a contest which became necessary after parties failed 

to forge a consensus.    
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Increasing mistrust among Madheshi and Pahadi communities has been observed by the project 

but it has not yet manifested itself in a way that could create communal violent conflict at present. 

However, if the strike (and contributing factors) prolongs, communal conflicts may be likely in 

the districts. This has also been fuelled by the Madhesi leaders citing the example of the Surkhet 

protests by the Undivided Far West movement, which was quickly addressed by the state; yet 

Madheshi demands have not been met despite large-scale protests. Over the reporting period, local 

Madheshi people’s participation in the protests has decreased, but tremendous sympathy for the 

Madesh political agenda remains on the part of that group. 

The so called “unofficial” border blockade has affected the lives of people across the country. 

Prices have increased and the black market of petroleum products is flourishing. Some district-

level sources allege that some portion of the black market profits are going into the pockets of the 

protesters. This also appears to be supported by smugglers seemingly running their black market 

business without hindrance.  

This national crisis is reflected in the project working districts and VDCs with the shortage of 

essential goods, increasing communal divisions, political polarization, and shrinking business and 

development activities. There was limited movement in Sunsari district due to protest; Laukahi 

VDC was heavily affected by protest compared to the other two working VDCs there. Vehicular 

movement and economic activities in Banke and Bardiya were reported as normal with no 

organized protest. Seven VDCs with significant Tharu population in Kailali were affected due to 

heavy patrolling of security forces and fear after August’s Tikapur incident. In Kailali, long-

distance buses continue to run with police escorts; people’s movement and business activities have 

slowly resumed. Due to protest and large-scale political disturbance, CICU activities have been 

partially affected with a few Milestone activities postponed and delayed, as detailed below. As a 

mitigation measure VDC-level activities are being implemented in close consultation with the local 

community, local political parties and authorities.  

3. Accomplishments 

This progress report covers the tenth quarter (Q10) of the CICU project. During this period, 

progress was made towards achieving Milestone 5, 13, 14, 15 and 16. Progress reported in 

Milestone 10 and 24 in the previous quarter (Q9) have not advanced further in this quarter, largely 

due to the festivals and the Terai unrest.  

Work in Progress 

a) Milestone 5 (Trust and more constructive interaction/dialogue established between hard-

to-reach youth and other at-risk groups and individuals), Output 5.1.2 USAID receipt of 

video documentary/documentaries:   

A longer version of the youth video documentary (approximately 22 minutes) and a shorter version 

(approximately five minutes) are finalized. The five district level video documentaries will 

finalized by the end of December 2015. All video documentaries will be reproduced for 
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dissemination purposes with a short summary after the finalization of the five district-level video 

documentaries. 

b) Milestone 13, 14 and 15 (RDFs take lead in implementing action plans to address 

communities’ needs to prevent conflict in 15 communities) 

For Milestones 13, 14 and 15, output 13.1.1, 14.1.1 and 15.1.1 security needs were previously 

identified in quarter 5 and Action Plans developed for each VDC as a strategy to address those 

needs. In the reporting quarter a total of 25 activities from the RDF Action Plan were 

implemented, which were largely related to dialogue to enhance community reconciliation and 

social harmony and advocacy against gender-based violence. In the reporting quarter, 32 activities 

from RDF Action Plans were schedules, but only 19 activities were implemented due to limited 

movement of community members and project staff amid unrest and strikes. Relatively fewer 

activities were planned in the Q10 from Action Plans, due to festivals and continuous unrest in the 

Terai. Sunsari, Banke, Bardiya, Surkhet and Kaiali have accomplished 2, 3, 5, 7 and 2 Action Plan 

activities respectively and 6, 7 and 6 activities were conducted in September, October and 

November respectively. However, six supplemental activities were conducted by RDFs to 

maintain social and communal harmony amid Terai unrest. Please see detail provided below in the 

'Success stories' section. 

c) Milestone 16 (Informal justice mechanisms have been identified in each VDC), 

Output 16.3 Field research conducted in all districts, data analysed and validated to 

produce draft Justice Mapping Report 

Under Milestone 16, output 16.3, field research was conducted in all five working districts during 

the reporting quarter. The teams each comprised of one independent researcher and one 

Saferworld staff member. The qualitative data required for the research, based on the 

methodology, was collected with the use of research tools, including focus group discussions 

(FGDs), key informant interviews (KIIs) and actor mapping. At least four FDGs and 10 KIIs were 

conducted in each district. Initial district-wide finding reports have been prepared. Based on the 

initial findings and recommendations, validation workshops were conducted in Banke, Bardiya, 

and Surkhet. Sunsari and Kailali validation workshops will be conducted in December 2015; 

these had to be postponed during the reporting quarter due to limited staff movement as a result 

of protests and the festival season.  

 

4. Challenges and Lessons Learnt  

 

Challenges 

Continuous protests and strikes called by Tharuhat/Tharuwan and Madesh-based political parties 

have had a moderate to high impact on CICU working districts of Sunsari, Banke, Bardiya and 

Kailali. Implementation of CICU activities have been partially affected due to the psychological 

impact on individuals due to shortages of essential goods, protest and national political crisis on 

the community people, as well concerns around safety and security.  RDF action plan activities 
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have been implemented across the working districts but the large-scale activities were avoided due 

to security concerns. No activities were conducted in Laukahi VDC, Sunsari in the reporting 

period due to higher than average political tensions, as well as requests from local political 

leaders. The context has also affected other Milestone activities such as the validation workshop 

for the justice mapping research (detailed in the section above), Milestone 10 and 11 activities on 

psychosocial support (resuming in Quarter 11), and the development of RDF’s advocacy plan on 

Milestone 17 (postponed until Quarter 11).  

 

Lessons Learnt 

Despite an unfavourable operating context in the working districts due to the blockade and Terai 

unrest, the majority of the activities were implemented. The project has applied the principles of  

conflict sensitivity since its inception, by inclusively engaging all relevant stakeholders in the 

planning process, collaboration with authorities and communities, promoting inclusivity in terms 

of RDF and Youth Group formation, and a strong consultative RDF Action Plan development 

process, which has increased ownership and acceptance by community level stakeholders. As a 

result, more than 3,600 community people from all caste/ethnic groups and political affiliations 

participated in nine supplemental social and communal harmony activities conducted in Sunsari, 

Banke, Bardiya and Kailali during the reporting quarter. 

 

Similarly, reputation, capacity, and well-connected implementing sub-partners enable the project 

to carry forward planned activities amid the limited operational context. While the country, 

including project communities and stakeholders, have been increasingly polarized along 

communal and political lines, the field-level project staff members have maintained neutrality and 

enhanced coordination with all different groups in the VDCs/districts, which has helped to attract 

targeted beneficiaries for the activities.  

5. Success Stories 

While the ongoing strike and unrest has exceeded 100 days, the scheduled Action Plans and 

supplemental project activities also h a v e  continued in Sunsari, Banke, Bardiya and Kailali 

without much interruption. Surkhet has not been disturbed by Terai unrest, thus Action Plan 

activities continued as planned. Conflict and gender sensitivity in planning and implementation has 

enabled the project to operate fairly successfully in the difficult context. The project continues to 

apply a people-to-people approach, collaboration, participation, and inclusion in its processes, 

which has enhanced visibility, acceptance, and leverage in the working districts. Despite the 

limited operational space and not all planned activities being implemented, more than 19 RDF 

Action Plan activities (as compared to 32 planned) and more than 19 Youth Group and Milestone 

activities were conducted over the period of the last three months (with 32 planned). Nine 

supplemental activities were jointly conducted by RDFs and YGs. These supplemental activities 

were cultural events and multi-stakeholder dialogues to maintain harmony and peace amid unrest. 

The cultural events consisted of the performance of songs and dances by community people and 

speeches by guests (CSO, political party representative and government authorities). They attracted 

representatives of all groups in the communities, including those protesting and those against the 

protest. 



6 
Saferworld – 10th Quarterly Report – AID-367-F-13-00001  

Major Achievements in the reporting period 

 

• CICU has conducted a series of dialogues and provided capacity building support to Amaha 

Community Forestry User Group (CFUG) in Bharaul VDC, Sunsari, which was not functioning 

properly. As a result of project support, Amaha CFUG has prepared an audit report and  

conducted  annual general meeting (AGM) on 10 October They have implemented their action 

plan in a systematic manner and are regularly conducting monthly meetings. An annual progress 

report was disseminated to CFUG members during their AGM. They now regularly coordinate 

with the District Forest Officer (DFO) and Chief District Officer (CDO) and Police office. 

Amaha CFUG has prepared a work plan in consultation with members and conducted their 

AGM in a democratic way among the members for the first time in the 13 years since its 

establishment.     

 

• A number of activities were conducted to mark the “16 Days Activism Against Gender Based 

Violence” the last week of November in collaboration with VDCs and CSOs across all CICU 

working districts. Despite on-going unrest in the Terai, more than 1,000 community women and 

men participated in mass rallies, interaction programs and street drama in Banke, Bardiya and 

Surkhet. The project has planned activities on the 16 days across Sunsari and Kailali in the first 

week of December.  

 

• Binauna VDC, Banke was padlocked by Tharuhat/Tharuwan cadres as part of their protest. The 

RDF, in collaboration with the Local Peace Committee, successfully conducted dialogue with 

dissident groups to reopen the VDC office to resume services after almost a month from the first 

week of October 2015. 

 

• RDF, Hariharpur, Surkhethas advocated with the Hariharpur VDC and the local community to 

prepare a policy and programme to minimize gambling and alcohol abuse, which the VDC 

implemented as of October 2015.    

 

• The psychosocial counselling service in Mohammadpur VDC, Bardiyahas supported eight 

conflict victims to overcome their respective psychosocial problems in Mohammadpur VDC 

over the course of the reporting period.  

 

• A mock council workshop was conducted in Kailali, Banke, Bardiya and Surkhet in order to 

orient youth on the 14 step planning process, prepare them to engage constructively in the 

upcoming planning process, prepare the groups to tap into the VDC block grant for their Action 

Plans, and to build relationships with VDC and DDC in view of group’s sustainability. The 

workshops were facilitated by their respective DDC Officer. A Sunsari mock council is planned 

in December 2015.  

 

• The project has conducted conflict analyses in Bardiya and Sunsari with selected district 

stakeholders including youth, CSOs representatives, and political party representatives. The aim 

of each conflict analysis is to better understand conflict dynamics in and around the ongoing 

Terai unrest at VDC and district levels through cause and effect analysis, actor mapping, 
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dividers and connectors analysis, and brainstorming on potential ways forward. The conflict 

analyses will help to better inform the project’s future interventions through a conflict sensitive 

approach and may shed some light on larger potential conflict resolution mechanisms to be 

employed by stakeholders more broadly. Conflict analysis will be continued in other districts in 

Quarter 11.     

 

• A total of nine supplemental activities to promote social and communal harmony were 

conducted in Quarter 10, which attracted more than 3,600 community members in Sunsari, 

Banke, Bardiya and Kailali. 

6. Quarterly Work Plan 

Please see Annex D for a full overview of the Work Plan. 

7. Monitoring & Evaluation Performance 

In this quarter Saferworld reported PPR (Performance Plan and Report) to USAID. The reported 

PPRs included both standard and custom indicators. As agreed on the DQA conducted by USAID in 

August 2015, Saferworld also reported the additional standard indicator 1.6.1-14, 1.1.1-4, and 1.1.1-

2 in the PPR. In addition to the standard indicator, Saferworld agreed and reported on the following 

custom indicators in the PPR:  

 Number of vulnerable and at risk youths engaged in livelihood activities. 

 Number of conflicting issues identified in the working VDCs with an objective of addressing 

those conflicts. 

 Number of resolved conflicts which were identified in the working VDCs. 

This quarterly report includes, for the first time, an update on the indicators 1.6.1-14, 1.1.1-4, and 

1.1.1-2, thus the update is based on the PPR but not on the previous Quarter’s update. In addition to 

above-mentioned three new indicators, the updates on the remaiing indicators are based on the last 

Quarter’s report.     

8. List of Annexes 

The Annexes included here are the following: 

A) List of Milestone reports and dates delivered to USAID each quarter. 

B) List and photos of equipment purchased each quarter. 

C) M&E indicator data updated for each quarter. 

D) Quarterly Work Plan – Status Update and Upcoming Quarter.  

Annex A: List of Milestone reports and dates delivered to USAID each quarter  

No Milestone reports were submitted during the 10th quarter.  

Annex B: List-and photos-of equipment purchased each quarter  
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In the reporting quarter no equipment was purchased for the project.  

Annex C: M&E indicator data updated for each quarter  

M&E indicator update for the reporting quarter is as below:  

 

Number of local women participating in a substantive role or position in a peace building 

process supported with USG assistant (1.6-6, Standard) 

 

The project has continued to work with the same women members from RDFs and YGs who 

have played a substantive role in peacebuilding processes this quarter, thus there is no change 

in the reporting quarter.    

 

Number of new groups or initiatives created through USG funding, dedicated to resolving the 

conflict or the drivers of the conflict (1.6.1-12, Standard) 

In the reporting period the project continued to work with 45 groups created in 2014 and 2015.  

Number of Media stories disseminated with USG support to facilitate the advancement of 

reconciliation or peace process. (1.6.1-14: Standard) 

Reconciliation and Development Forums (RDFs) of Bardiya district had developed their action 

plan to minimize domestic violence, gender-based violence, and maintain social harmony at 

community level. To address these issues they collaborated with a local radio station, named 

Gurubaba FM of Bardiya, to air the program. A total of 10 episodes have been aired from 

September to November 2015.   

Number of USG-funded events, trainings, or activities designed to build support for 

peace or reconciliation on a mass scale. (1.6.2-12, Standard) 

In the reporting quarter a total of 47 different events (i.e. mass scale activities, training, and 

interactions) have been organized for peace, social harmony, and awareness and advocacy under 

USG funds. Out of 47 different activities; 17 were mass scale activities (including rallies, 16 days 

campaign against domestic violence, teej special, child marriage, etc.); eight were interaction and 

dialogue; 20 were training and two were meetings with stakeholders. These activities were 

designed to build capacity for peace and reconciliation at the community level. These activities 

were implemented by Reconciliation and Development Forums and Youth Groups based on local 

needs.  

Number of people participating in USG-supported events, trainings, or activities designed 

to build mass support for peace and reconciliation. (1.6.2-14, Standard) 

In this quarter, a total of 3,130 people participated in different USG supported events i.e. mass scale 

activities, training and interactions at community level. Out of the total participants 55% were 

female and 45% were male. Similarly, as per the caste and ethnicity the highest percentages (35%) 

were from Janajati communities, followed by Chhetries at 29% and 16% from the Brahmin 

community. The Dalit communities' participation (12% from Dalit, Pahadi and Madheshi) is 
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proportionately satisfactory and 7% Madheshi and Muslim participated in various events. 

 

Number of people from marginalized groups participating in a substantive role or position 

in a peacebuilding process supported with USG assistance (1.1.1-4) 

In the PPR, the number of people from marginalized groups participating in a substantive role or 

position in a peacebuilding process supported with USG assistance was 230. There is no 

additional number increased in the reporting quarter.   

 

Number (and per cent) of successfully mediated local level disputes among women, youth or 

people from marginalized groups as a result of USG assistance (1.1.1-2) 

No additional cases mediated in the reporting quarter.
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Annex D: Quarterly Work Plan 

 

A. Milestone implementation status update of 10th Quarter  

 

 
Milestone 

Progress update on Outputs/Activities 

Planned for reporting Quarter 

(September – November 2015) 

Planned 

Timeline 

Status (Completed/ On track 

/Not completed / Not on track) 

5. Trust and more constructive 

interaction/dialogue established between 

hard-to-reach youth and other at-risk 

groups and individuals 

5.1.2 USAID’s receipt of video 

documentary/documentaries  

 

Q7/8 On-going  

10.Psycho-social support mechanism is 

functional and selected actors have 

capacity to provide psycho-social 

support in 15 VDCs 

10.1 Psycho-social strategy and directory 
developed 

Q8 Completed, draft report 

prepared 

10.2 At least 3 orientation/training based 

on the localized needs and gaps identified 

under MS description 

10.1 carried out from the actors working on 

psycho-social support from all 15 VDCs 

Q8 Completed,  draft report 

prepared 

10.3 Service providers identified meet with 

individuals to provide psychosocial support 

Q8 On-going 
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13, 14 and 15. RDFs take lead in 

implementing action plans to address 

communities’ needs to prevent conflict 

in 5 communities 

13.1.1, 14.1.1 and 15.1.1 Phase I – Group A (5 

communities) security needs identified and 

discussed in participatory manner, and 

Community Action Plans developed 

Q8, Q10, Q11 Completed  

13.1.2, 14.1.2 and 15.1.2 USAID’s receipt of 

Action Plans for each group A,B, C community, 

including how the community security needs 

assessment is addressed, target population, and 

oversight methods for the plans’ successful 

implementation  

Q8, Q10, Q11 On-going  

16. Informal justice mechanism have 

been identified in each VDC 

16.1 Methodology for informal justice 

mapping update has been refined 

Q8 Completed 

16.2 capacity building for at least 10 researchers 

conducted 

Q8 Completed 

16.3 Field research conducted in all districts, 

data analyzed and validated to produce draft 

justice Mapping report 

Q8 Field research completed, initial district 
wise report prepared, validation 

conducted in three districts 

17. RDFs develop Advocacy Plans and 

are trained via regular policy- oriented 

advocacy meetings (linked to training 

provided under Result 2) 

17.1 RDFs trained and Advocacy Plans 

developed with each of the 15 RDFs 

Q9 Delayed, planned in Q11 

25. Partners 

technical and organization capacity 

needs built for year 3 

25.1 CWIN and 

INSEC's capacity needs for year 3 addressed 

Q9 Delayed, will be completed in Q11 
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B. Work Plan of 11th Quarter  
 

 

 
Milestone 

Output/Activities Planned for 11th Quarter 

(December 2015 –  February 2016) 

Planned 

Timeline 

Status (Completed / 

On track / Not 

completed / Not on 

track) 5. Trust and more constructive 

interaction/dialogue established between 

hard-to-reach youth and other at-risk 

groups and individuals 

5.1.2 USAID’s receipt of video documentary/ies  

5.1.3 USAID’s receipt of video documentary report 

 Q7/8 On track, will be 
completed in Q11 

10.Psycho-social support mechanism is 

functional and selected actors have 

capacity to provide psycho-social support 

in 15 VDCs 

10.3 Service providers identified meet with 

individuals to provide psychosocial support 

 Q8 On track, will be 
completed in Q11 

16. Informal justice mechanism have been 

identified in each VDC 

16.3 Field research conducted in all districts, data 

analysed and validated to produce draft justice 

Mapping report 

Q8 On track, will be completed 

in Q11 

17. RDFs develop Advocacy Plans and are 

trained via regular policy- oriented 

advocacy meetings (linked to training 

provided under Result 2) 

17.1 RDFs trained and Advocacy Plans developed 

with each of the 15 RDFs 

Q9 Delayed, planned in Q11 

25. Partners 

technical and organization capacity needs 

built for year 3 

25.1 CWIN and INSEC's capacity needs for year 3 

addressed 

Q9 On track, will be 

completed in Q11 


